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Run date

Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 101 Date: 26-Apr-2012 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 961

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

CABLE COMPACTION AT SOUTH SIDE SPAN:

9:45pm - Workers had difficulty in meeting the rotated vertical diameter tolerance at PP 26. A strap
spacing exceeded the 300mm tolerance near upstation from post # 17B. Informed foreman that strap
shall be removed and area shall be re-compacted prior to re-installing the strap in the correct spacing.
Foreman agreed and took the steps to mitigate the spacing between straps. Issue resolved.

Refer to attached cable compaction inspection checklist.
(i.e. B.M = Bottom of Cable, I.B. = Inboard and O.B. = Outboard)

Workers:
Chris Biskner (IW-F)
Matthew Cochran (IW)
Stanley Dalie (IW)
* Rene Esquivel did not come to work tonight (IW)
Henry Hernandez (IW)
Patrick Oleary (IW)
Theo Rohr (Elevator Operator)

ABF engineers: David Mesh, Zack and Andre were present.

Workers hours: 10 hours straight time total (7pm - 5am).

My hours worked: 12 hours total including 4 hours overtime.
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